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2012 Rate Review Process Project Plan (Updated 4/12/12) 

Task Person(s) Responsible Due Date Status 

Planning Phase 
1. Clarify goals for process Chris, Herb, Kim, and 

Patrick 

4/3/12 Completed 

2. Develop guidance letter/attachments Chris, Cory, Herb, Kim, 

and Patrick 

4/18/12 Ongoing 

a. Develop guidance letter  Chris, Herb, Kim, and 

Patrick 

4/18/12 Ongoing 

b. Develop small and large group rate filing template Herb and Patrick  4/18/12 Ongoing 

c. Develop Rhode Island annual health statement supplement Cory, Herb, and Kim 4/18/12 Ongoing 

d. Develop areas of medical expense variation form Chris, Kim, and Patrick 4/18/12 Ongoing 

e. Develop provider contracting practices and hospital 

contracting conditions verification questionnaire 

Chris, Herb, and Patrick 4/18/12 Ongoing 

f. Develop administrative costs request Chris and Patrick 4/18/12 Ongoing 

g. Develop health system improvements survey Chris and Patrick 4/18/12 Ongoing 

3. Review guidance letter/attachments Charlie, Chris, Cory, Herb, 

Kim, and Patrick 

4/19/12 Not started 

4. Release guidance letter/attachments to issuers Nicole  4/20/12 Not started 

5. Engage Wakely regarding regional benchmark analysis Kim 4/27/12 Not started 

6. Plan hospital contracting conditions standard public meeting Nicole and Patrick 4/30/11 Not started 

7. Hold hospital contracting conditions standard public meeting Nicole and Patrick 5/17/12 Not started 

8. Receive issuer submissions Maria 5/18/12 Not started 

Review Phase 

9. Develop issuer submissions summary Kim 5/22/12 Not started 

10. Develop public comment solicitation Nicole and Patrick 5/22/12 Not started 

11. Review issuer submission summary Chris, Kim, and Patrick 5/23/12 Not started 

12. Review public comment solicitation Chris, Nicole, and Patrick 5/23/12 Not started 

13. Release issuer submissions and summary Nicole 5/24/12 Not started 

14. Release public comment solicitation Nicole 5/24/12 Not started 

15. Develop selected analyses of submissions Charlie, Kim, and Wakely 5/25/12 Not started 



2 | P a g e  

Task Person(s) Responsible Due Date Status 

16. Review selected analyses of submissions Charlie, Chris, Herb, Kim, 

Patrick, and Wakely 

5/29/12 Not started 

17. Release selected analyses of submissions Nicole 5/30/12 Not started 

18. Plan public meeting Nicole and Patrick 6/1/12 Not started 

19. Communicate w/ issuers about submissions Patrick 6/8/12 Not started 

20. Hold public meeting Nicole and Patrick 6/15/12 Not started 

21. Receive public comments Nicole 6/21/12 Not started 

Release Phase 

22. Develop proposed decision Charlie, Chris, Herb, Kim, 

and Patrick 

6/22/12 Not started 

23. Review proposed decision Charlie, Chris, Herb, Kim, 

and Patrick 

6/25/12 Not started 

24. Communicate w/ issuers about proposed decision Patrick 6/29/12 Not started 

25. Release final decision Nicole 7/2/12 Not started 

 


